
IAAM Additional Services #5
Fee Summary
12-Mar-18

Firm: Item 1 Item 2 Item 3 Item 4 Item 5 Item 6 Item 7 Total Reimb Increase*

MN 37,055.00$      320.00$           2,550.00$   640.00$      8,590.00$     955.00$   2,875.00$     52,985.00$           40,000.00$                 

PCF 11,000.00$      -$                 1,500.00$   -$            -$               -$         -$               12,500.00$           30,000.00$                 

Arup 46,750.00$      -$                 4,030.00$   3,090.00$   19,950.00$   -$         9,510.00$     83,330.00$           5,000.00$                    

Camacho 3,000.00$        -$                 -$            -$            -$               -$         -$               3,000.00$             5,000.00$                    

Sub Totals 97,805.00$      320.00$           8,080.00$   3,730.00$   28,540.00$   955.00$   12,385.00$   151,815.00$         80,000.00$                 

Allowances:

On site grease interceptor 5,000.00$       5,000.00$             

Range hood 5,000.00$       5,000.00$             

Structural Engineering 64,000.00$     64,000.00$           

Sub Total Allowances 74,000.00$     74,000.00$           

Total Amendment 305,815.00$               


