
IAAM Contract Amendment #5
Moody Nolan
11-Mar-20

Task Hours Rate Fee

Item 1a - Toilets

Revise floor plan 12

Revise RCF 8

New interior elevations 12

Door schedule/Hdw 3

Room Finsih Schedule 2

Specs 4

MEP Coordination 12

Bim Coordination 8

Additional CA/Shops/Bulletins 8

Variance Application* 2

Permit 2

Sub Total Item 1.a 73 160.00$        11,680.00$  

Management Time 4 315.00$        1,260.00$    

Total for Task 77 12,940.00$  

Item 1b - Coat Room

Revise Floor Plan 4

Revise RCP 4

Interior Elevations 4

Room Finish Schedule 2

Door Schedule/Hdw 2

Specs 4

Delete casework 2

Permit (Incl above) 0

Additional CA/Shops/Bulletins 1

Sub Total Item 1.b 23 160.00$        3,680.00$    

Management Time 1 315.00$        315.00$        

Total for Task 24 3,995.00$    

1.c - Food Service

Revise Floor Plan 16

Revise RCP 8

Revise Interior Elev 24

New Details 24

Room Finish Schedule 4

Specs 8

MEP Coord 8

Bim Coord 8

Food Service Permit 2

Permit (Incl above) 0



Additional CA/Shops/Bulletins 8

Sub Total Item 1.c 110 160.00$        17,600.00$  

Management Time 8 315.00$        2,520.00$    

Total for Task 118 20,120.00$  

Total Item 1 37,055.00$  

Item 2 - Remove Glass @ Shop

Revise Floor Plan 0.5

Revise Interior Elev. 0.5

Door Schedule 1

Sub Total Item 2 2 160.00$        320.00$        

Management Time 0 315.00$        -$              

Total for Task 2 320.00$        

Item 3 - Ronin Security  

Research/Coordination 8

Revise Floor Plan 4

Sub Total Item 3 12 160.00$        1,920.00$    

Management Time 2 315.00$        630.00$        

Total for Task 14 2,550.00$    

Item 4 - Remove Wall @FHC

Revise Floor Plan 1

Revise RCP 1

MEP Coord 2

Sub Total Item 4 4 160.00$        640.00$        

Management Time 0 315.00$        -$              

Total for Task 4 640.00$        

Item 5 - Revise Office Layout

Revise Floor Plan 8

Revise RCP 4

Room Finish Schd 4

Door Schd/Hdw 4

MEP Coord 10

Permit (Incl above) 0

Additional CA/Shops/Bulletins 4

Sub Total Item 5 34 160.00$        5,440.00$    

Design Time 8 315.00$        2,520.00$    

Management Time 2 315.00$        630.00$        

44 8,590.00$    

Item 6 - Relocate Theater Entry

Revise Floor Plan 0.5

Revise Interior Elev. 0.5



Door Schedule/Hdw 3

Sub Total Item 6 4 160.00$        640.00$        

Management Time 1 315.00$        315.00$        

Total for Task 5 955.00$        

Item 7 - Misc RAA Coord

Floor Plans 4

MEP Coord 12

Sub Total Item 6 16 160.00$        2,560.00$    

Management Time 1 315.00$        315.00$        

Total for Task 17 2,875.00$    

Total Moody Nolan Basic 52,985.00$  0.8

PCF 12,500.00$  0.2

Moody Nolan/PCF 65,485.00$  

Optional Attendance at Variance 12 185.00$        2,220.00$    

Months Avg. Currently 

MN/PCF Reimbursable Increase Remaining Month Total Remaining Request

14 5,000.00$    70,000.00$  25,000.00$  45,000.00$  


