



City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 4th Quarter 2020.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-Sept, 2020



Construction photos provided by Capital Projects



City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 2nd Quarter 2020.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-July, 2020



Construction photos provided by MultiVista and FM



City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 2nd Quarter 2020.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-June, 2020



Construction photos provided by Capital Projects



City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 2nd Quarter 2020.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-May, 2020



Construction photos provided by MultiVista



City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 2nd Quarter 2020.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-Apr, 2020



Construction photos provided by Capital Projects




City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 2nd Quarter 2020.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-Mar, 2020



Construction photos provided by Multivista



City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 2nd Quarter 2020.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-Feb, 2020



Construction photos provided by Multivista & Cap Projects




City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 2nd Quarter 2020.

Proposed Images




Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-Jan, 2020



Construction photos provided by Multivista



City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 1st Quarter 2020.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-Dec, 2019



Construction photos provided by Multivista



City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 1st Quarter 2020.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-Nov, 2019



Construction photos provided by Capital Projects



City of Charleston Department of Parks

Capital Project - Fire Station No. 11

Architect - Liollo Architecture, PC
Construction Contractor - NBM Construction Co., Inc.
Construction Contract Amount - \$5,669,070.00
Anticipated Completion - 4th Quarter 2019.

Proposed Images



Artistic renderings provided by Liollo Architecture, PC.

Current Construction Images-Oct, 2019



Construction photos provided by Multivista